Run 18 RHIC Machine/Experiments Meeting

April 10, 2018
Agenda:

General discussion of Run 18 - B. Christie
- Proposed modified Schedule for Run 18
- Cryo through summer, add 3 days full cryo, added 3 days to CeC
All Other Business (AOB)
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C-A Operations FY18
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FY 2018
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Au run = 32 days (1 setup + 25 “physics” + 3 FXT + 3 CeC)
“physics” = physics + APEX + maintenance

Dates for first three CeC periods are approximate

(early April, early and late May)
CeC parasitic commissioning =

CeC Dedicated running = [} (Total of 14 days)
N.B. “Physics” running was declared on 3/14, STAR started Physics data on 3/15.



RHIC Schedule for the week starting Monday 4/9/18

Monday (April 9t):
- Physics running all day

Tuesday:
- Physics running all day

Wednesday:
- Midnight to 7:45 am, Physics running
- 8 am to midnight, APEX
Thursday:
- Physics running until 8:45 am, when beam gets dumped for LeReC Access.

- 3 pm to midnight, Physics running
Friday:
- Physics running all day

Saturday and Sunday:
- Physics running all day

Monday (April16th):
- Physics running all day

Next Scheduled access day Wednesday April 18th



RHIC Run 18, Schedule as Run

Cooldown to 4K for Collider starts on March 4th

Magnet checkout gets started March 5t

First injected beam to RHIC March 8t

“Physics” running Declared March 14th

STAR starts accumulating Isobar Physics data on March 15,

The planned 55 days for the Ru & Zr running extends until May 9t,
First APEX session March 28t

Scheduled Access on April 4th

Second APEX session April 11t



